SAS Superstructure
Location: 04-SF-80-13.2/13.9
: Client Name: CalTrans
Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 11:10AM

Contract No.:  04-0120F4
Diary #: 212 Const Calendar Day: 433 Date: 15-Nov-2010 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 30-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
General Comments
OFFICE WORK: .
*Reviewed Submittal 1637 and Submittal 1638 for OBG and Crossbeam Erection. This morning ABF is
lifting CB12. According to their approved Submittal Lift 10E was to be erected prior to CB11 or CB12, but it
was not to be connected to 9E until after CB11, CB12, and 9W were all connected. | spoke with Scott
Tudor and he informed me that their designer, Klohn Crippen Berger was aware of their operations and
that the deviation from the plan was acceptable to them. Since we have not received anything in writing, |
asked Carol Choi from TYLin if they had any conversations with ABF on the matter. She did not know at
that moment and said she would get back to me. This was confirmed
FIELD WORK:
See Thanh Le’s diary for details in the W-Line and David Bradd’s for the E-Line.
+Field visit first thing in the morning to make sure that ABF was lifting CB 12. They did erect it today. |
made another visit in the afternoon to observe that Condition 4A was achieved before they left for the day.
It was achieved, but I did not get to sign off on any paperwork.
Accrued 2 hours of overtime documenting and covering the Contractor’s operations.
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